
Caltrans Field Office
345 Burma Road
Oakland, CA 94607

SFOBB – Seismic Replacement Project
Status of Construction

Week Ending JULY 25th, 2003

SKYWAY  (04-012024)    Resident Engineer: Doug Coe
Time Elapsed – 36% Est. Date of Completion – Fall 2006 http://www.newbaybridge.org
Complete – 23% Project Cost: $1,043M          http://www.dot.ca.gov/dist4/sfobbbulletin.htm

         http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
This Week Total to Date Project Total Percent Complete

FOUNDATIONS
Footing Boxes Set 0 6 28 21.43%
Piles Driven 0 38 160 23.75%
Pile-head to Footing Box Connections 0 64 1280 5.00%
PRECAST YARD
Panels Poured 0 50 876 5.71%
Segments Poured 1 19 452 4.20%

 Pier table mock-up – Building access to Deck

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions

FOUNDATIONS
 Pier 16E – Place pier column rebar cage, then form and pour a first lift of column concrete
 Pier 15E – Complete pile head connections and pour footing box concrete
 Pier 14E – Continue welding pile-head connection plates
 Pier 13E – Continue cutting slots for pile-head
 Pier 12E – Annular grout seal and begin de-watering footing box
 Pier 11E – Clean out piles
 Piers 10E and 9E – Place structural steel footing box and begin driving piles August 8th

 Footing boxes for Pier 8E, 7E, 6E, 5E are estimated to arrive August 30th, 2003 from Texas 
PRECAST YARD (Stockton)

 Cast five panels next week
 Cast two segments next week
 Hinge bed – Continue assembly
 Begin construction of Barge slip 

OTHER
 Pier table mock-up – Begin building precast panels for installation



Caltrans Field Office
345 Burma Road
Oakland, CA 94607

YBI SUBSTATION  (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed – 22% Est. Date of Completion – Summer 2004
Complete – 15% Project Cost: $5.5M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 Continue electrical utility relocation in tunnel (CCO#10) 
 Complete forms and pour seat extenders for on ramp approach, western portion north side

viaduct, and first three collars
 Continue dowels on outside viaduct and north side viaduct
 Remove concrete curb, gutter, stairs etc… from building pad
 Begin removal of buried concrete foundations, slab and duct work (CCO #14)

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 Complete removal of buried concrete (CCO #14)
 Begin building pad excavation
 Continue electrical utility relocation in tunnel (CCO #10)
 Excavate dowels on outside of south side viaduct 
 Begin dowels on remaining collars

W2  (12-0120C4)         Structure Representative: Leonard Fiji
Time Elapsed – 12% Est. Date of Completion – May 2004
Complete – 4% Project Cost: $25M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 W2E – Drilled holes for tieback and poured concrete
 W2W – Drilled holes for tieback 
 W2E/ W2W – Began construction of the pad for the demonstration pour
 W2E/W2W – Began grading for the roadway

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 W2E – Second blasting, excavate and haul off debris
 W2W – Excavate more and drill for tiebacks

COMPLETED PROJECTS 
GEOFILL (04-012054)      Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)      Project accepted – January 9th, 2003 RE: Beau Wrightson
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